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[Drafting Note: Bespoke events to be considered on a case by case basis, including entitlements in respect of site conditions such as utilities and contamination (in respect of which there is currently no entitlement).]  

	Item
	Event
	Adjustment Event (Cost)
	Adjustment Event (Time)
	Adjustment Event (KRA)

	
	A breach by the Principal of any Project Document.
	*
	
	

	
	An act or omission of the Principal or any Principal Associate, when acting in connection with the Project, in each case other than any such act or omission which is:
a Permitted Act; or
contemplated by clause [7.1] where an Authority is acting in accordance with its statutory powers.
	*
	
	

	
	Cessation or suspension of any part of the Contractor's Activities because of:
Commonwealth or Principal direction;
an order of a court or tribunal of competent jurisdiction; or
a requirement of Law,
in connection with a Heritage Claim or Native Title Claim (as the case may be) in the Site.
	*
	
	

	
	A material change to the way in which the Contractor's Activities is carried out because of:
a Commonwealth or Principal direction;
an order of a court or tribunal of competent jurisdiction; or
a requirement of Law,
in connection with [the discovery of an Artefact,] a Heritage Claim or Native Title Claim (as the case may be) in the Site unless any such change is the subject of a Variation Order under clause [33].
[Drafting Note: Inclusion of the reference to Artefacts to be considered on a case by case basis (see clause 12.2 of the ITC Deed).] 
	*
	
	

	
	Industrial Action which:
only occurs at or in the direct vicinity of the Site; and
is the direct result of an act or omission of the Principal when acting in connection with the Project or a Principal Associate, in each case other than any such act or omission which:
is a Permitted Act; 
is undertaken as part of any Interface Works; or 
is contemplated by clause 7.1 where the Authority is acting in accordance with its statutory powers.

[Guidance note: Entitlements to time and/or cost to be determined on a case by case basis.]
	
	
	

	
	A direction by the Principal to accelerate the performance of the Contractor's Activities to the extent described in clause [26.15].
	
	
	

	
	A circumstance described in clause [31(f)] in relation to Provisional Sum Work.
	
	
	

	
	A Scope Variation directed under clause [34.1].
	
	
	

	
	A direction to suspend all or any part of the Contractor's Activities, except to the extent the circumstances leading to suspension:
are caused or contributed to by a Contractor Act or Omission; or
are, or are caused by, a Force Majeure Event. 
	
	
	

	
	[A material change to the policy terms of the Insurances (Principal) to the extent described in clause 41.4(g)] 
[Drafting Note: Optional provision in relation to Insurances (Principal) to be considered on a project-specific basis.]
	
	
	

	
	A Change in Mandatory Requirements which results in a Scope Variation.
	**
	
	

	
	A Force Majeure Event.
	
	
	

	
	Any breach of a Direct Interface Deed by a Direct Interface Party.
[Drafting Note: Optional provision to be considered on a project-specific basis – including whether the entitlement will be time and/or cost.]
	
	
	

	
	Any act, event or circumstance expressly stated to be an Adjustment Event (Cost) in this Deed.
	
	
	

	
	Any act, event or circumstances listed as an Adjustment Event (Cost) in the [Adjustment Event Guidelines]. [Drafting Note: To be developed on a project-specific basis.]
	
	
	

	
	Any act, event or circumstance expressly stated to be an Adjustment Event (Time) in this Deed.
	
	
	

	
	Any act, event or circumstances listed as an Adjustment Event (Time) in the [Adjustment Event Guidelines]. [Drafting Note: To be developed on a project-specific basis.]
	
	
	

	
	Any act, event or circumstance event expressly stated to be an Adjustment Event (KRA) in this Deed.
	
	
	

	
	Any act, event or circumstances listed as an Adjustment Event (KRA) in the [Adjustment Event Guidelines]. [Drafting Note: To be developed on a project-specific basis.]
	
	
	

	
	A Pandemic Adjustment Event occurs.
	
	
	[Drafting Note: To be considered on a project-specific basis.]

	
	A Pandemic Change in Law occurs and clause 6A.4(b) applies
	
	
	[Drafting Note: To be considered on a project-specific basis.]



Note: 
[bookmark: _Hlk86613332]* These acts, events or circumstances will only constitute an Adjustment Event (Cost) where the Contractor has been granted an extension of time to a Date for Completion in accordance with clause [36.4] of this Deed and the adjustment to the TOC will only apply to time related costs.
** These acts, events or circumstances will only constitute an Adjustment Event (Cost) where they also constitute a Scope Variation under this Deed.
*** These acts, event or circumstances will only constitute an Adjustment Event (Cost) where the events under either, * above or ** above, are satisfied. 
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